PROGRAM KOTA TANPA KUMUH
PROYEK PENINGKATAN KUALITAS KAWASAN PERMUKIMAN
PROYEK PENINGKATAN KUALITAS KAWASAN PERMUKIMAN BERBASIS MASYARAKAT (PKPBM)
DIREKTORAT JENDERAL CIPTA KARYA
KEMENTERIAN PEKERJAAN UMUM & PERUMAHAN RAKYAT

Nomor & Periode Invoice

Realisasi Invoice
Nomor Loan
Nama Konsultan
Alamat Konsultan
Paket Pekerjaan

Nomor & Tanggal Kontrak

Periode Kontrak

: No. 28 Periode (Juni 2016) - CB
: Juni 2016

: ICDD 1lI

: PT. Virama Karya

: JIn. Hang Tuah Raya No. 26 Kebayoran Baru, Jakarta Selatan

: CONSULTING SERVICE OF NATIONAL MANAGEMENT CONSULTANT (NMC) KMP 1
FOR IMPLEMENTATION SUPPORT OF PNPM URBAN AND UPP ADVANCED

: HK.08.08/NMC/IDB-ICDD/Satker PKP/95/2014, Tanggal 02 Mei 2014

. 02 Mei 2014 - 30 September 2016

CONTRACT Amount of Progress Payment
No. Item AMENDMENT VIiI This Balance
Previous Invoice To Date
Rp Rp Rp Rp Rp
| |[REMUNERATION

.1 PROFESSIONAL STAFF 16,393,100,000 13,974,700,000 - | 13,974,700,000 | 2,418,400,000
.2 SUPPORTING STAFF 1,097,600,000 902,400,000 - 939,600,000 158,000,000

TOTAL | 17,490,700,000 14,877,100,000 - | 14,914,300,000 | 2,576,400,000

Il | DIRECT REIMBURSABLE COST

.1 MOBILIZATION AND DEMOBILIZATION 70,000,000 3,476,300 - 3,476,300 66,523,700
[.2  HOUSING ALLOWANCE PROFESSIONAL AND SUB PROFESSIONAL STAFF 295,000,000 226,500,000 - 226,500,000 68,500,000
1.3 DUTY TRAVEL COST 1,969,670,000 1,032,381,222 - | 1,032,381,222 937,288,778
I.4 OFFICE EXPENSES 1,968,400,000 1,940,062,882 - | 1,940,062,882 28,337,118
[.5 UTILITIES EXPENSES 333,500,000 280,759,900 - 280,759,900 52,740,100
[.6 OFFICE EQUIPMENT EXPENSES 346,510,000 312,461,100 - 312,461,100 34,048,900
[.7 VEHICLE (RENTAL) 1,044,000,000 861,699,629 - 861,699,629 182,300,371
1.8 COMMUNICATION COST 233,800,000 108,879,388 - 108,879,388 124,920,612
1.9 REPRODUCTION OF REPORT 630,330,000 290,571,270 - 290,571,270 339,758,730

TOTAL Il 6,891,210,000 5,056,791,691 -| 5,056,791,691 | 1,834,418,309

Il | MISCELLANEOUS EXPENSES

1.1 TRAINING ACTIVITIES 7,237,012,000 2,405,245,761 982,600,000 | 3,387,845,761 | 3,849,166,239
1.2 SOCIALIZATION 13,105,368,000 6,220,693,811 429,100,000 | 6,649,793,811 | 6,455,574,189
1.3 COMPLAINT RESOLUTION UNIT 158,800,000 60,407,253 - 60,407,253 98,392,747
.4 PRINTING MATERIAL AND DELIVERY 3,001,160,000 656,624,112 - 656,624,112 | 2,344,535,888
1.5 APPLICATION DEVELOPMENT TO SIPPORT FORECASTING UPK (BATCH-I) 982,350,000 492,500,000 - 492,500,000 489,850,000
1.6 E-FILLING 175,000,000 85,000,000 - 85,000,000 90,000,000

TOTAL Il 24,659,690,000 9,920,470,937 | 1,411,700,000 | 11,332,170,937 | 13,327,519,063




11 PROFESSIONAL STAFF
CONTRACT AMENDMENT Vill Previous Comulative This Invoice Up to this Invoice Balance
No. POSISTION NAME Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp Rp Rp Rp Rp
1 | Team Leader Catur Wahyudi mm 15 15 15 0
mm 5 5 5 0
9 5 0 5 4
2 | Training Specialist Tutuk Ekawati mm 15 15 15 0
mm 5 5 5 0
Tutuk Ekawati mm 0
Boyke Nugraha mm 8 4 0 4 4
3 | Sub-Specialist for Training Modul Development Suly Sudiani mm 15 15 15 0
mm 5 5 5 0
mm 9 5 0 5 4
4 | Sub-Specialist Levelihood Capacity Building Beni Heriyana mm 15 15 15 0
mm 5 5 5 0
Beni Heriyana mm 1 1 1 0
Andreas Heru mm 8 4 0 4 4
5 | Mass Communication Specialist Alfita Adina Moeljadi mm
Tristiani Susanti mm 17 17 17 0
9 5 0 5 4
6 | Sub-Specialist for Mass Comm Islahul Amal mm
Leni Lestari mm 17 17 17 0
9 5 0 5 4
7 | Sub-Specialist Graphic for Designer & lllustrator CB | Mahmud Hidayat mm 15 15 15 0
mm 5 5 5 0
9 5 0 5 4
8 | Local Goverment Specialist Busman Dahlan Shirat mm
Drs.Moh.Agustin mm 18 18 18 0
Damar Widiatmoko 8 4 0 4 4
9 | Monitoring and Evaluation Specialist Damar Widiatmoko mm 15 15 15 0
mm 6 6 6 0
Heru Setyawan 8 4 0 4 4
10 | Sub-Specialist Money for Controlling Andreas Heru mm 15 15 15 0
mm 6 6 6 0
Beni Heriyana 8 4 0 4 4
11 | Sub-Specialist Money for Data Analysis Naomi De Marcia mm 15 15 15 0
mm 5 5 5 0
9 5 0 5 4
12 | MIS and Data Management Specialist Sarman mm 15 15 15 0
mm 5 5 5 0
9 5 0 5 4
13 | Sub-Specialist for Data Management Nendy Novrizal mm




Remo Harsono mm 14 14 14 0

Mulus Budiyanto 8.5 45 4.5 4.00
14 | Sub-Specialist for Program Development & Maintena| Heri Suhendar mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
15 | FMR Specialist Faiza Nurul Ita mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
16 | Sub-Specialist for FMR 1 Edi Hartono mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
17 | Sub-Specialist for FMR 2 Moh. Fitrohayana mm 15 15 15 0
Puji Rahayu mm 35 35 35 0

1" 5 5.0 6.0
18 | Complaint Handling Unit Specialist Deni Senjaya mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
19 | Financial Management Specialist Ahmad Firdaus mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
20 | Sub-Specialist for FM Dede Suherman mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
21 | Micro Finance & RLF Specialist Iwan Rudi Saktiawan mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
22 | Sub-Specialist for RLF & Syariah System Riza Noval Ubaid mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
23 | Infrastructure Specialist La Ode Muhammad mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
24 | Sub-Specialist Infrastructure 1 Iwan Suharmawan mm 15 15 15 0
mm 5 5 5 0

9 5 5 4
25 | Sub-Specialist Infrastructure 2 Pramuiji Widodo mm 15 15 15 0
mm 5 5 5 0

9 5 5 4

26 | Urban Planner Specialist Dikdik Suratman mm

Rahmawati Fitri mm 17 17 17 0

9 5 5 4
27 | Sub-Specialist Urban Planer for ND Nur Sodik mm 15 15 15 0
mm 5 5 5 0

9 5 5 4




Livelihood Specialist Aisyah Achyar mm 15 15 15 0
mm 5 5 - 5 0
Budiyana Syaifullah 9 5 0 - 5 4
Sub-Specialist Levelihood Budiyana mm 15 15 15 0
mm 5 5 - 5 0
Drs. Moh. Agustin 9 5 0 - 5 4
Sub-Specialist For Micro Financial Syariah Ade Rachmawan mm 135 135 -| 135 0
Sub. Profesional for
Martha Dame Simajuntak Reporting (Bilingual) mm 2 2 . 2 0
9 5 0 5 4
Sub Total 1.1 | 847 1,794,200,000 16,393,100,000 | 725 13,974,700,000 - - 725 13,974,700,000 | 122 2,418,400,000
SUPPORTING STAFF
CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
POSISTION NAME Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp Rp Rp Rp Rp
Office manager Gatot Irfan Usman mm 3 3 3 -
Julie Khrissetiawati mm 17 17 17 -
3 3 3 -
6 2 0 2 4
Ass. Office Manager Valentina Puti Anggraini mm 3 3 3 -
Gatot Irfan Usman mm 17 17 17 -
3 3 3 -
6 2 0 2 4
Book Keper Dian Amalia mm 3 3 3 -
Saripha mm 17 17 17 -
3 3 3 -
6 2 0 2 4
Billingual Secretary Nurhasanah mm 15 15 15 -
mm 5 5 5 -
9 5 0 5 4
Computer Operator 1 M.Aldi Fuzan mm 3 3 3 -
Albertus Agung Nathan mm 5 5 5 -
Okky Herdiyanto mm 12 7 12 -
mm 3 5 3 -
6 2 0 2 4
Computer Operator 2 Zahra Nur Ramada mm 15 15 15 -
mm 5 5 5 -
9 5 0 5 4
Computer Operator 3 Anissa Novianti mm 15 8 15 -
Ari Indriyani mm 5 7 5 -
9 5 0 5 4
Computer Operator 4 Aria Agustina Muharoh mm 15 3 15 -
Putri Ismarini mm 5 12 5 -




9 5 5 4
9 | Office Boy Firman Maulana mm 15 15 15 -
mm 5 5 5 -

9 5 5 4
10 | Office Boy Lukman Hakim mm 15 15 15 -
mm 5 5 5 -

9 5 5 4
11 | Security M. Yusup mm 15 15 15 -
mm 5 5 5 -

9 5 5 4
12 | Security Jamhuri mm 15 15 15 -
mm 5 5 5 -

9 5 5 4

Sub Total 1.2 | 348 134,200,000 1,097,600,000 | 287 902,400,000 300 939,600,000 48 158,000,000




II. DIF DIRECT REIMURSABLE COST
II. 1. Mobilization and Demobilization

CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
No. POSISTION NAME Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp Rp Rp Rp Rp

1 | Team Leader Catur Wahyudi mm 2 2,000,000 4,000,000 1 1,147,400 1 1,147,400 1 2,852,600
2 | Training Specialist Tutuk Ekawati mm 2 2,000,000 4,000,000 - - 2 4,000,000
3 | Sub-Specialist for Training Modul Development Suly Sudiani mm 2 2,000,000 4,000,000 1 75,000 1 75,000 1 3,925,000
4 | Sub-Specialist Levelihood Capacity Building Beni Heriyana mm 0 2,000,000 - - - - -
5 | Mass Communication Specialist Alfita Adina Moeljadi mm 2,000,000 - - - - -
Tristiani Susanti mm 2 1,000,000 2,000,000 - - 2 2,000,000
6 | Sub-Specialist for Mass Comm Islahul Amal mm 2,000,000 - - - - -
Leni Lestari mm 2 2,000,000 4,000,000 - - 2 4,000,000
7 | Sub-Specialist Graphic for Designer & Illustrator CB | Mahmud Hidayat mm 0 2,000,000 - - - - -
8 | Local Goverment Specialist Busman Dahlan Shirat mm 2,000,000 - - - -
Drs. Moh. Agustin mm 2 2,000,000 4,000,000 - 2 4,000,000
9 | Monitoring and Evaluation Specialist Damar Widiatmoko mm 2 2,000,000 4,000,000 - - 2 4,000,000
10 | Sub-Specialist Money for Controlling Andreas Heru mm 2 2,000,000 4,000,000 - - 2 4,000,000
11 | Sub-Specialist Money for Data Analysis Naomi De Marcia mm 2 2,000,000 4,000,000 - - 2 4,000,000
12 | MIS and Data Management Specialist Sarman mm 2 2,000,000 4,000,000 1 160,000 1 160,000 1 3,840,000
13 | Sub-Specialist for Data Management Nendy Novrizal mm 2,000,000 - - - - -
Remo Harsono mm 0 2,000,000 - - - - -
14 | Sub-Specialist for Program Development & Maintenan| Heri Suhendar mm 2 1,000,000 2,000,000 - - 2 2,000,000
15 [ FMR Specialist Faiza Nurul Ita mm 0 2,000,000 - - - - -
16 | Sub-Specialist for FMR 1 Edi Hartono mm 0 2,000,000 - - - - -
17 | Sub-Specialist for FMR 2 Moch Fitrohayana mm 0 2,000,000 - - - - -
18 | Complaint Handling Unit Specialist Deni Senjaya mm 2 2,000,000 4,000,000 - - 2 4,000,000
19 | Financial Management Specialist Ahmad Firdaus mm 2 2,000,000 4,000,000 1 60,000 1 60,000 1 3,940,000
20 | Sub-Specialist for FM Dede Suherman mm 2 2,000,000 4,000,000 - - 2 4,000,000
21 | Micro Finance & RLF Specialist Iwan Rudi Saktiawan mm 0 2,000,000 - - - - -
22 | Sub-Specialist for RLF & Syariah System Riza Noval Ubaid mm 0 2,000,000 - - - - -
23 | Infrastructure Specialist La Ode Muhammad mm 0 2,000,000 - - - - -
24 | Sub-Specialist Infrastructure 1 Iwan Suharmawan mm 2 2,000,000 4,000,000 1 899,300 1 899,300 1 3,100,700
25 | Sub-Specialist Infrastructure 2 Pramuiji Widodo mm 2 2,000,000 4,000,000 - - 2 4,000,000
26 | Urban Planner Specialist Dikdik Suratman mm 2,000,000 - - - -
Rahmawati Fitri mm 2 2,000,000 4,000,000 1 904,600 1 904,600 1 3,095,400
27 | Sub-Specialist Urban Planer for ND Nur Sodik mm 2 2,000,000 4,000,000 1 230,000 1 230,000 1 3,770,000




28 | Livelihood Specialist Aisyah Achyar mm 0 2,000,000 - - - - -
29 | Sub-Specialist Levelihood Budiyana mm 0 2,000,000 - - - - -
30 | Sub-Specialist For Micro Financial Syariah Ade Rachmawan mm 2 1,000,000 2,000,000 - - 2 2,000,000

Total [ 38 67,000,000 70,000,000 7 3,476,300 3,476,300 31 66,523,700




DIRECT REIMURSABLE COST

1.2. Housing Allowance

CONTRACT AMENDMENT VIiI Previous Comulative This Invoice Up to this Invoice Balance
No. POSISTION NAME Unit | Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp Rp Rp Rp Rp

1 | Team Leader Catur Wahyudi mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
2 | Training Specialist Tutuk Ekawati mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
Boyke Nugraha 9 500,000 4,500,000 4 1,000,000 4 2,000,000 5 2,500,000
3 | Sub-Specialist for Training Modul Development | Suly Sudiani mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 - 5 2,500,000 4 2,000,000
4 | Sub-Specialist Levelihood Capacity Building Beni Heriyana mm 0 500,000 - - - - - -
5 [ Mass Communication Specialist Alfita Adina Moeljadi mm 500,000 - - - - - -
Tristiani Susanti mm 18 500,000 9,000,000 18 9,000,000 18 9,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
6 | Sub-Specialist for Mass Comm Islahul Amal mm 500,000 - - - - - -
Leni Lestari mm 18 500,000 9,000,000 18 9,000,000 18 9,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
7 | Sub-Specialist Graphic for Designer & Illustrator f Mahmud Hidayat mm 0 500,000 - - - - - -
8 | Local Goverment Specialist Busman Dahlan Shirat mm 500,000 - - - - - -
Drs. Moh. Agustin mm 19 500,000 9,500,000 19 9,500,000 19 9,500,000 - -
Damar Widiatmoko 8 500,000 4,000,000 4 2,000,000 4 2,000,000 4 2,000,000
9 | Monitoring and Evaluation Specialist Damar Widiatmoko mm 21 500,000 10,500,000 21 10,500,000 21 10,500,000 - -
Heru Setyawan 8 500,000 4,000,000 4 1,000,000 4 2,000,000 4 2,000,000
10 | Sub-Specialist Money for Controlling Andreas Heru mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
11 | Sub-Specialist Money for Data Analysis Naomi De Marcia mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
12 | MIS and Data Management Specialist Sarman mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
13 | Sub-Specialist for Data Management Nendy Novrizal mm 500,000 - - - - - -
Remo Harsono mm 17 500,000 8,500,000 14 7,000,000 14 7,000,000 3 1,500,000
Mulus Budiyanto 9 500,000 4,500,000 4 1,000,000 4 2,000,000 5 2,500,000
14 | Sub-Specialist for Program Development & Maintq Heri Suhendar mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000
15 [ FMR Specialist Faiza Nurul Ita mm 0 500,000 - - - - - -
16 | Sub-Specialist for FMR 1 Edi Hartono mm 0 500,000 - - - - - -
17 | Sub-Specialist for FMR 2 Moch Fitrohayana mm 0 500,000 - - - - - -




18 | Complaint Handling Unit Specialist Deni Senjaya mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

19 | Financial Management Specialist Ahmad Firdaus mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

20 | Sub-Specialist for FM Dede Suherman mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

21 | Micro Finance & RLF Specialist Iwan Rudi Saktiawan mm 0 500,000 - - - - - -
22 | Sub-Specialist for RLF & Syariah System Riza Noval Ubaid mm 0 500,000 - - - - - -
23 | Infrastructure Specialist La Ode Muhammad mm 20 500,000 10,000,000 - - - 20 10,000,000
24 | Sub-Specialist Infrastructure 1 Iwan Suharmawan mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

25 | Sub-Specialist Infrastructure 2 Pramuji Widodo mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

26 | Urban Planner Specialist Dikdik Suratman mm 500,000 - - - - - -
Rahmawati Fitri mm 18 500,000 9,000,000 18 9,000,000 18 9,000,000 - -

9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

27 | Sub-Specialist Urban Planer for ND Nur Sodik mm 20 500,000 10,000,000 20 10,000,000 20 10,000,000 - -
9 500,000 4,500,000 5 2,500,000 5 2,500,000 4 2,000,000

28 | Livelihood Specialist Aisyah Achyar / Budiyana| mm 0 500,000 - - - - - -
29 | Sub-Specialist Levelihood Budiyana / M.Agustin mm 20 500,000 10,000,000 - - - - 20 10,000,000
30 | Sub-Specialist For Micro Financial Syariah Ade Rachmawan mm 0 500,000 - - - - - -
31 | Martha Dame Simanjuntak Sub.Proffesional for Bilingual 10 500,000 5,000,000 - - - 10 5,000,000
Total [ 590 27,500,000 295,000,000 | 459 226,500,000 459 229,500,000 131 65,500,000




BREAKDOWN OF ACTUAL INVOICE NO. 26

1.3 DUTY TRAVEL COST
CONTRACT AMENDMENT VIiI Previous Comulative This Invoice Up to this Invoice Balance
No. POSISTION Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp Rp Rp Rp Rp
11.3.1 | Spotcheck to Province
a | Transport
1. NAD trip 0 4,200,000 - - - - - -
2. Sumatera Utara trip 9 3,560,000 32,040,000 6 18,207,500 6 18,207,500 3 13,832,500
3. Sumatera Barat trip 10 2,760,000 27,600,000 5 19,241,600 5 19,241,600 5 8,358,400
4. Riau trip 4 2,000,000 8,000,000 2 3,465,200 2 3,465,200 2 4,534,800
5. Kepulauan Riau trip 5 2,700,000 13,500,000 3 6,731,400 3 6,731,400 2 6,768,600
6. Jambi trip 7 2,300,000 16,100,000 6 7,256,500 6 7,256,500 1 8,843,500
7. Bengkulu trip 5 2,450,000 12,250,000 5 9,544,300 5 9,544,300 - 2,705,700
8. Sumatera Selatan trip 4 2,120,000 8,480,000 4 6,938,900 4 6,938,900 - 1,541,100
9. Lampung trip 4 1,480,000 5,920,000 3 4,058,500 3 4,058,500 1 1,861,500
10. Bangka Belitung trip 5 2,000,000 10,000,000 3 3,933,900 3 3,933,900 2 6,066,100
11. DK Jakarta ( Kep Seribu ) trip 3 500,000 1,500,000 - - - 3 1,500,000
12. Banten trip 6 500,000 3,000,000 3 747,851 3 747,851 3 2,252,149
13. Kalimantan Barat trip 5 2,600,000 13,000,000 3 7,800,000 3 7,800,000 2 5,200,000
14. Jawa Barat trip 10 500,000 5,000,000 6 2,813,026 6 2,813,026 4 2,186,974
b [0sA prs/days 231 300,000 69,300,000 [ 126 37,800,000 126 37,800,000 105 31,500,000
¢ | Hotel Accommodation prs/days 189 350,000 66,150,000 94 46,597,712 94 46,597,712 95 19,552,288
d. | Inland Transport trip 77 300,000 23,100,000 62 18,600,000 62 18,600,000 15 4,500,000
e | Various Transport LS 1 50,000,000 50,000,000 - - - 1 50,000,000
11.3.2 | Duty Travel for Capacity Building
a | Transport
1. NAD trip 0 4,200,000 - - - - - -
2. Sumatera Utara trip 8 3,560,000 28,480,000 4 13,230,100 4 13,230,100 4 14,240,000
3. Sumatera Barat trip 12 2,760,000 33,120,000 5 12,388,500 5 12,388,500 7 20,731,500
4. Riau trip 3 2,000,000 6,000,000 1 1,584,400 1 1,584,400 2 4,415,600
5. Kepulauan Riau trip 13 2,700,000 35,100,000 9 20,604,700 9 20,604,700 4 14,495,300
6. Jambi trip 4 2,300,000 9,200,000 2 4,011,000 2 4,011,000 2 5,189,000
7. Bengkulu trip 5 2,450,000 12,250,000 1 1,381,222 1 1,381,222 4 10,868,778
8. Sumatera Selatan trip 5 2,120,000 10,600,000 1 6,360,000 1 6,360,000 4 4,240,000
9. Lampung trip 3 1,480,000 4,440,000 1 1,173,400 1 1,173,400 2 3,266,600
10. Bangka Belitung trip 4 2,000,000 8,000,000 2 3,220,000 2 3,220,000 2 4,780,000
11. DKI Jakarta ( Kep Seribu ) trip 3 500,000 1,500,000 1 270,000 1 270,000 2 1,230,000
12. Banten trip 8 500,000 4,000,000 2 562,830 2 562,830 6 3,437,170




13. Kalimantan Barat trip 6 2,600,000 15,600,000 2 4,146,400 2 4,146,400 10,400,000
14. Jawa Barat trip 20 500,000 10,000,000 14 4,230,421 14 4,230,421 5,769,579
b [o0sA prs/days 332 300,000 99,600,000 [ 215 64,500,000 215 64,500,000 117 35,100,000
¢ | Hotel Accommodation prs/days 178 350,000 62,300,000 88 27,420,000 88 27,420,000 90 34,880,000
d. | Inland Transport trip 94 300,000 28,200,000 48 14,400,000 48 14,400,000 46 13,800,000
11.3.3 | Monitoring to Province
a | Transport
1. NAD trip 0 4,200,000 - - - -
2. Sumatera Utara trip 8 3,560,000 28,480,000 5 13,404,200 5 13,404,200 3 15,075,800
3. Sumatera Barat trip 7 2,760,000 19,320,000 7 17,913,100 7 17,913,100 - 1,406,900
4. Riau trip 2 2,000,000 4,000,000 - - 2 4,000,000
5. Kepulauan Riau trip 4 2,700,000 10,800,000 2 4,845,200 2 4,845,200 2 5,954,800
6. Jambi trip 5 2,300,000 11,500,000 2 3,233,200 2 3,233,200 3 8,266,800
7. Bengkulu trip 4 2,450,000 9,800,000 2 3,763,600 2 3,763,600 2 4,900,000
8. Sumatera Selatan trip 7 2,120,000 14,840,000 6 8,000,700 6 8,000,700 1 6,839,300
9. Lampung trip 4 1,480,000 5,920,000 - - - 4 5,920,000
10. Bangka Belitung trip 5 2,000,000 10,000,000 3 4,534,600 3 4,534,600 2 5,465,400
11. DKI Jakarta ( Kep Seribu ) trip 2 500,000 1,000,000 - - - 2 1,000,000
12. Banten trip 6 500,000 3,000,000 1 500,000 1 500,000 5 2,500,000
13. Kalimantan Barat trip 2 2,600,000 5,200,000 - - - 2 5,200,000
14. Jawa Barat trip 14 500,000 7,000,000 8 890,000 8 890,000 6 6,110,000
b [o0sA prs/days 265 300,000 79,500,000 [ 188 56,400,000 188 56,400,000 77 23,100,000
¢ | Hotel Accommodation prs/days 160 350,000 56,000,000 92 30,064,260 92 30,064,260 68 25,935,740
d. | Inland Transport trip 75 300,000 22,500,000 61 18,300,000 61 18,300,000 14 4,200,000
11.3.4| Duty Travel for Tim Pemandu Nasional LS 2 200,000,000 400,000,000 3 235,320,600 235,320,600 164,679,400
11.3.5 | Duty Travel for Other Location Province
a | Transport Air Fair 10 4,200,000 42,000,000 6 15,637,300 6 15,637,300 4 26,362,700
b [o0sA prs/days 45 300,000 13,500,000 17 5,100,000 17 5,100,000 28 8,400,000
c | Hotel Accommodation prs/days 41 350,000 14,350,000 4 1,400,000 4 1,400,000 37 12,950,000
d | Inland Transport trip 11 300,000 3,300,000 6 1,800,000 6 1,800,000 5 1,500,000
2.3.6| Duty Travel for Training Workshop PPMK
a.| Transport Air fair
1.Sumatera Utara trip 10 3560000 34000000 | 17 ] 33,836,800 17 33836800 (7] 163.200




2.Sumatera Barat trip 7 2,760,000 17,000,000 11 16,625,400 11 16,625,400 4) 374,600
3.Riau trip 3 2,000,000 6,500,000 4 6,079,600 4 6,079,600 (1) 420,400
4 Kepulauan Riau trip 2 2,700,000 3,000,000 2 2,875,200 2 2,875,200 R 124,800
5.Jambi trip 2 2,300,000 3,500,000 3 3,121,200 3 3,121,200 (1) 378,800
6.Bengkulu trip 3 2,450,000 3,500,000 3 2,909,400 3 2,909,400 - 590,600
7.Sumatera Selatan trip 6 2,120,000 7,000,000 7 6,560,400 7 6,560,400 (1) 439,600
8.Lampung trip 3 1,480,000 4,000,000 3 3,732,800 3 3,732,800 - 267,200
9.Bangka Belitung trip 1 2,000,000 2,500,000 2 2,192,000 2 2,192,000 (1) 308,000
10.DKI Jakarta (Kep Seribu) trip 2 500,000 1,000,000 - - 2 1,000,000
11.Banten trip 2 500,000 1,000,000 - - 1,000,000
12.Kalimantan Barat trip 4 2,600,000 6,200,000 4 6,017,940 4 6,017,940 - 182,060
13.Jawa Barat trip 14 500,000 6,600,000 46 6,504,360 46 6,504,360 (32) 95,640

b.| OSA Prs/days 375 300,000 112,500,000 | 369 110,700,000 369 110,700,000 6 1,800,000

c.| Inland Transport trip 130 300,000 39,000,000 123 36,900,000 123 36,900,000 7 2,100,000

2.3.7| Duty Travel for National Workshop

A.| STARKOM
Transport Air fair
1.Sumatera Utara trip 3 3,560,000 10,680,000 - - 3 10,680,000
2.Sumatera Barat trip 6 2,760,000 16,560,000 - - 6 16,560,000
3.Riau trip 4 2,000,000 8,000,000 - - 4 8,000,000
4. Kepulauan Riau trip 3 2,700,000 8,100,000 - - 3 8,100,000
5.Jambi trip 3 2,300,000 6,900,000 - - 3 6,900,000
6.Bengkulu trip 3 2,450,000 7,350,000 - - 3 7,350,000
7.Sumatera Selatan trip 6 2,120,000 12,720,000 - - 6 12,720,000
8.Lampung trip 4 1,480,000 5,920,000 - - 4 5,920,000
9.Bangka Belitung trip 4 2,000,000 8,000,000 - - 4 8,000,000
10.DKI Jakarta (Kep Seribu) trip 10 500,000 5,000,000 - - 10 5,000,000
11.Banten trip 12 500,000 6,000,000 - - 12 6,000,000
12.Kalimantan Barat trip 3 2,600,000 7,800,000 - - 3 7,800,000
13.Jawa Barat trip 14 500,000 7,000,000 - - 14 7,000,000
14. Other Location Propincie trip 5 4,200,000 21,000,000 - - 5 21,000,000
OSA Prs/days 240 300,000 72,000,000
Inland Transport trip 80 300,000 24,000,000

SUB TOTAL 2,516 403,350,000 1,969,670,000 | 1,734 1,032,381,222 1,731 1,032,381,222 783 838,088,878




DIRECT REIMURSABLE COST

I1.4.0FFICE EXPENSES
CONTRACT AMENDMENT Vil Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp

I14.1 | Office Space ( Include line telp ) m2/mth | 6,105 200,000 1,221,000,000 | 6,105 | 1,221,000,000 6,105 | 1,221,000,000 - -
2,747 200,000 549,400,000 | 2,747 | 549,400,000 2,747 | 549,400,000 - -
I14.2 | Office Furniture at cost 1 35,000,000 35,000,000 1 35,000,000 1 35,000,000 - -
I14.3 | Office Running Cost Months 20 5,000,000 100,000,000 20 | 100,000,000 20 [ 100,000,000 - -
9 7,000,000 63,000,000 5 34,662,882 4 34,662,882 5.0 28,337,118
Total 8,873 | 47,400,000 1,968,400,000 | 8,878 | 1,940,062,882 8,873 | 1,940,062,882 - 28,337,118




DIRECT REIMURSABLE COST

I.5. UTILITIES EXPENSES

CONTRACT AMENDMENT Vill Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp
1.5.1 Office Supply and Consumable Months | 29 4,000,000 116,000,000 | 24 100,000,000 24 100,000,000 5 16,000,000
.52 Computer Supply Months | 29 5,000,000 145,000,000 | 24 121,616,500 24 121,616,500 5 23,383,500
1.5.3 Photo Copy Supply Months | 29 2,500,000 72,500,000 | 24 59,143,400 24 59,143,400 5 13,356,600
Total 11,500,000 333,500,000 72 280,759,900 - 72 280,759,900 15 52,740,100




DIRECT REIMURSABLE COST

Il. 6. OFFICE EQUIPMENT EXPENSES

CONTRACT AMENDEMENT VIII Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Unit Vol Rate Amount Vol Amount Vol | Amount Vol Amount Vol Amount
Rp Rp

Desktop Computer ( purchase ) Unit 8 8,000,000 64,000,000 8 64,000,000 8 64,000,000 | - -
Laptop ( Notebook ) Multimedia 2 unit ( purchase ) Unit 2 8,000,000 16,000,000 | 2 16,000,000 2 16,000,000 | - -
Laptop ( Notebook ), 11 Unit ( purchase ) Unit 11 8,000,000 88,000,000 [ 11 84,700,000 11 84,700,000 | - 3,300,000
UFD Data Storage, 5 Unit ( purchase ) Unit 5 500,000 2,500,000 5 2,500,000 5 2,500,000 | - -
Printer Laser Jet, 4 Unit ( Purchase ) Unit 4 5,000,000 20,000,000 [ 4 19,000,000 4 19,000,000 | - 1,000,000
Printer Color A3, 2 Unit ( purchase ) Unit 2 15,000,000 30,000,000 | 2 27,400,000 2 27,400,000 [ - 2,600,000
Scanner ( purchase ) Unit 2 5,000,000 10,000,000 | 2 8,000,000 2 8,000,000 | - 2,000,000
LCD Projector ( purchase ) Unit 2 5,000,000 10,000,000 | 2 10,000,000 2 10,000,000 | - -
Server,1 Unit ( purchase ) Unit 1 15,000,000 15,000,000 | 1 14,720,000 1 14,720,000 | - 280,000
Photo Copy, 1 unit ( Rental ) Unit 29 1,000,000 29,000,000 [ 24 24,000,000 [ 0 24 24,000,000 5 5,000,000
UPS ( purchase ) Unit 5 1,500,000 7,500,000 5 6,250,000 5 6,250,000 1,250,000
Air Conditioning ( purchase ) Unit 5 5,000,000 25,000,000 [ 5 25,000,000 5 25,000,000 -
Digital Camera ( purchase ) Unit 1 4,000,000 4,000,000 1 4,000,000 1 4,000,000 -
PABX System ( Purchase ) Unit 1 5,000,000 5,000,000 | 1 5,000,000 1 5,000,000 -
Equipment Maintenance (include existing equipment) | Months 4 5,000,000 20,510,000 [ 1 1,891,100 1 1,891,100 3 18,618,900
Total 82| 91,000,000 346,510,000 74| 312,461,100 - 74 312,461,100 34,048,900




II. 7. Vehicles Rental

DIRECT REIMBURSABLE COST

CONTRACT AMENDEMENT VIII Previous Comulative This Invoice Up to this Invoice Balance
NO Description Unit | Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp
1 [ Il.7. Vehicles Rental Months| 116 9,000,000 | 1,044,000,000 96 861,699,629 96 861,699,629 20 182,300,371
Total 9,000,000 | 1,044,000,000 96 861,699,629 - 96 861,699,629 20 182,300,371




DIRECT REIMURSABLE COST

11.8. Communication Cost

CONTRACT AMENDMENT Vill Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp

Telephone, Fax ( 3 Line) Months | 60 2,000,000 120,000,000 53 52,637,396 53 52,637,396 7 67,362,604

27 2,000,000 54,000,000 6 13,592,052 6 13,592,052 21 40,407,948

Internet Months | 20 1,000,000 20,000,000 20 20,000,000 20 20,000,000 - -

9 2,000,000 18,000,000 5 9,625,000 5 9,625,000 4 8,375,000

Co. Location Server Months | 29 1,000,000 20,000,000 23 13,024,940 23 13,024,940 6 6,975,060

P.0.Box Months 2 900,000 1,800,000 - 2 1,800,000

Total 8,900,000 233,800,000 107 108,879,388 107 108,879,388 40 124,920,612




DIRECT REIMURSABLE COST

1.9. Reproduction of Report

CONTRACT AMENDEMENT Vil Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Ro Ro
1.9.1 Reporting
1 Inception Report expl 20 150,000 3,000,000 - - 20 3,000,000
2 Montly Report expl 331 50,000 16,550,000 | 246 12,850,000 | - - 246 12,850,000 85 3,700,000
3 Quartely Report expl 122 170,000 20,740,000 110 15,600,000 110 15,600,000 12 5,140,000
4 Annual Report expl 55 150,000 8,250,000 - - 55 8,250,000
5 Draft Final Report expl 58 250,000 14,500,000 - - 58 14,500,000
6 Final Report expl 58 300,000 17,400,000 - - 58 17,400,000
7 Executive Summary expl 58 150,000 8,700,000 - - 58 8,700,000
1.9.2 Reporting for Pusinfo
1 Quartely Report expl 80 170,000 13,600,000 - - 80 13,600,000
2 Annual Report expl 20 150,000 3,000,000 - - 20 3,000,000
1.9.3 Special Report
1 Performance Evaluation of OC expl 90 70,000 6,300,000 - - 90 6,300,000
2 Training Activity Report expl 77 50,000 3,850,000 9.0 450,000 | - - 9.0 450,000 68 3,400,000
3 Complaint Resolution Follow up Report expl 174 70,000 12,180,000 | 25.0 1,750,000 [ - - 25.0 1,750,000 149 10,430,000
4 Workshop Finding and Results expl 38 70,000 2,660,000 - - 38 2,660,000
1.9.4 Final Report
1 Fund Disbursement Reports expl 435 90,000 39,150,000 [ 314.0 [ 27,921,270 - -| 314.0 27,921,270 [ 121 11,228,730
2 Protect Management Report expl 300 100,000 30,000,000 | 180.0 18,000,000 -| 180.0 18,000,000 | 120 12,000,000
3 Financial Statement of special Account expl 435 70,000 30,450,000 | 200.0 14,000,000 | - -| 200.0 14,000,000 | 235 16,450,000
1.9.5 ICR-PCR (ICDD Phase II) Is 1 200,000,000 200,000,000 200,000,000 - 200,000,000 1 -
1.9.6 ICR-PCR (ICDD Phase Il Is 1 200,000,000 200,000,000 - - 1 200,000,000
Total 2,353 | 402,060,000 630,330,000 | 1,084 | 290,571,270 -| 1,084 290,571,270 | 1,269 339,758,730




BREAKDOWN OF MISCELLANEOUS EXPENSES
111.1.3 Training Activities

CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Time | Days |Persons| Unit Vol Rate Amount Vol Amount Days | Persons | Vol Amount Vol Amount Vol Amount
Rp Rp
1I.1.3 | Training Activities
I\T'\rﬂa(':”'”g Preassignmentfor |, | 34 |manidays| 68 500,000 | 33,805,000 43| 33,805,000 43| 33,805,000 25
Coordination Meeting for OC
R 3 3 29 /d 500,000 - -
Team Leader & Project manaays
a | Coordination Meeting for OC |, | 4 | a5 | onanl 210 500,000 | 105,000,000 210| 105,000,000 210| 105,000,000
Team Leader & Project
TOT Improvement for
. X 2 7 255 /d 500,000 - -
National Trainer {244 person - manaays
TOT Basic for National
. 1 10 86 /d 200,000 - -
Trainer (Include modul maneays
EGM for OC Training
- .. 4 3 27 /d 200,000 - -
Specialist/Sub.Spec. Training manicays
b1, | EGM for OC Training 2 | 3 8 man/days| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
Specialist/Sub.Spec. Training
EGM for OC Socialization
- 4 3 18 /d 500,000 - -
Specialist/Sub. Spec. manicays
b.2. | EGM for OC Socialization 2 | 3 8 man/days| 48 200,000 9,000,000 450 9,000,000 45 9,000,000 3
Specialist/Sub. Spec.
EGM OC Financial
- 4 3 25 /d 200,000 - -
Management Specialist/ Sub. manicays
b.3, | EGM OC Financial 2 | 3 8 man/days| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
Management Specialist/ Sub.
EGM OC Infrastructure
. 4 3 26 /d 200,000 - -
Specialist/Sub. Spec manicays
b.4. | EGM OC Infrastructure 2 | 3 8 manldays| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
Specialist/Sub. Spec
EGM OC Monev Specialist /
4 3 32 /d 200,000 - -
Sup. Spec. Monev/Sub manicays
b5, | EGM OC Monev Specialist/ |, | 4 8 manldays| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
Sup. Spec. Monev/Sub
EGM QC MIS Specialist /Sub 4 3 24 | manidays 200,000 i i
Specialist MIS
EGM OC MIS Specialist
b.6. . 2 3 8 man/days| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
/Sub Specialist MIS Y
EGM OC Local Government |, | 5 | 4o | ondays 200,000 . .
Specialist
b.7. | EGM OC Local Government |, | 5 8 |manidays| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
Specialist
EGM OC Urban Planner 4 | 3 | 19 |manidays 200,000 . .
Specialist
b.g. | EGM OC Urban Planner 2 | 3 8 |manidays| 48 200,000 9,600,000 48.0 9,600,000 48 9,600,000
Specialist
EGM OC Livehood Specialist 4 3 19 | man/days 200,000 - -
b.9. | EGM OC Livehood 2 | 3| 10 |manidays| 60 200,000 | 12,000,000 60.0 | 12,000,000 60| 12,000,000
Specialist
Basic Training for Local 1| 4 | 134 |manidays 500,000 . .
Government Trainer (include




Training for Provincial

. . 24 /d 500,000 - R
Project Managers (include manays
TOT Improvemt_ent for Local 13 | manidays 500,000 i i
Government Trainer (Include
TOT Advance for
c.1. |Livelihood/PPMK (include 82 man/days| 574 500,000 287,000,000 574.0 287,000,000 574 287,000,000
BDC)
Keynote Speaker 3 man/days 3 500,000 1,500,000 3.0 1,500,000 3 1,500,000
TOT for Local Government
c.3. . X 200 /d 500,000 - -
Trainer (include modul & maneays
Keynote Speaker 3 man/days 500,000 - -
TOT Pemandu Nasional
0 /d 0 500,000 - -
Korkot dan Askot (Include maneays
¢.5, | Basic Trainingon — 105 |manidays| 735 500,000 | 368,500,000 735| 368,500,000 735| 368,500,000
Microfinance Syariah (in 3
Resource Persons man/days 3 500,000 1,500,000 3 1,500,000 3 1,500,000
TOT Advance on
¢.6. |Microfinance Syariah (in 3 27 |man/days| 162 500,000 81,000,000 162 81,000,000 162 81,000,000
Kab/Kota)
Resouce Persons man/days 7 500,000 3,500,000 7 3,500,000 7 3,500,000
¢.7. | Advance Training on 96 |manidays| 672 500,000 | 336,000,000 672| 336,000,000 672| 336,000,000
Microfinance Syariah (in3
Resouce Persons Days 6 500,000 3,000,000 6 3,000,000 6 3,000,000
TOT Basic on Neighborhood
c.8. |Development /PLPBK (location 30 man/days| 210 500,000 105,000,000 30 105,000,000 30 105,000,000
2013)
Resouce Persons man/days 3 500,000 1,500,000 1 1,500,000 1 1,500,000
TOT Advance on
c.9. - 0 man/days 0 500,000 - -
Neighborhood Y
TOT Pengembangan
0 /d 0 500,000 - -
Federasi UPK mandays
Pelatihan Aplikasi
pembukuan UPK 0 man/days 0 500,000 -
Resources Person Days 0 500,000 - -
Pelatihan Aplikasi
pembukuan UPK 0 man/days 0 500,000 -
TRAINING ACTIVITY MEI i i
- DECEMBER 2015
Coordination Meeting for OC
i 42 /d 0 600,000 - -
Team Leader & Project man/aays
EGM for OC Training
- .. 19 /d 0 200,000 - -
Spesialist/Sub.Spec. Training manays
EGM for OC Socialization 15 | man/days 0 200,000 i i

Specialist/Sub. Spec.




EGM OC Financial

. 1 3 20 /d 0 200,000 - -
Management Specialist/ Sub. manays
EGM OC Infrastructure
L 1 3 18 /d 0 200,000 - -
Specialist/Sub.Spec. maneays
EGM OC Monev Specialist
1 3 26 /d 0 200,000 - -
/Sub. Spec. Monev./Sub.Spec. manays
EGMOC MIS Specialist/Sub. | | 5 | 18 | anidays| 54 200,000 | 10,800,000 54| 10,800,000 54| 10,800,000
Spec. MIS
EGM OC Local Government |4 | 3 | 16 |manays| 0 200,000 . .
Specialist
EGM OC Urban Planner 1| 3| 10 |mandays| o 200,000 . ;
Specialist
EGM OC Livelihood 1| 3| 15 |manidays| o© 200,000 . .
Sepcialist
Workshop NMC 1 2 35 0 500,000 - -
Resource Persons man/days 0 500,000 - -
TOT Dasar Pemandu 1| 4| 85 |manidays| 340 500,000 | 169,607,000 |  340.0 | 169,607,000 30| 160,607,000
Nasional
TOT Pemandu Nasional 1 7 178 |man/days| 1246 500,000 622,000,000 1,246.0 621,833,761 1,246 621,833,761 166,239
TOT Pembentukan dan 1| 5| 75 |manidays| 375 500,000 | 187,500,000 | 3750 | 187,500,000 . 375| 187,500,000
Pengelolaan BDC
Konsolidasi pelatihan _ 1 3 22 |manidays| 0 500,000 . i
penanganan Kumuh lokasi
Pelatihan penanganan 1| 4 | 300 |mandays| o 500,000 ; ;
permukiman kumuh lokasi
TOT Pelatihan pencapaian 100-( 1 7 112 [man/days| 0 500,000 - -
JANUARI - SEPTEMBER 2016 R
Konsolidasi KMP 1 3 35 |Days/Man| 105 600,000 63,000,000 - - 105 63,000,000
Worshop penyusunan kurikulum |, 3| 6o payvan] 180 600,000 | 108,000,000 - . 180 | 108,000,000
dan Starkom Penanganan Kumuh
Honorarium Nara Sumber 1 1 4 Days/Man| 4 1,500,000 6,000,000 - - 4 6,000,000
Akomodasi Nara Sumber 1 1 4 Days/Man| 4 1,000,000 4,000,000 - - - 4 4,000,000
Pelatihan OSP/OC 1 4 134 |Days/Man 536 600,000 321,600,000 130 520 | 312,000,000 520 312,000,000 16 9,600,000
Honorarium Nara Sumber 1 1 3 Days/Man 3 1,500,000 4,500,000 3 3 4,500,000 3 4,500,000
Akomodasi Nara Sumber 1 1 3 Days/Man| 3 1,000,000 3,000,000 3 3 3,000,000 3 3,000,000 -
Rakor PD & TL 1 2 45  |Days/Man| 90 600,000 54,000,000 - - 90 54,000,000
EGM for OC Training
Spesialist/Sub. Spec. Training 1 3 19 |Days/Man| 57 300,000 17,100,000 - - 57 17,100,000
EGM for OC Socialization
1 1 Days/M - _
Specialist/Sub. Spec. Socialization 3 5 aysiMan| - 45 300,000 13,500,000 45 13,500,000
EGM OC Financial Management | 4 | 3| 20 |payyMan| 60 300,000 | 18,000,000 - - 60| 18,000,000
Soecialist/ Sub. Snec FM /Sub.
EGM OC Infrastructure
Specialist/Sub.Spec. 1 3 18 [Days/Man| 54 300,000 16,200,000 - - 54 16,200,000
INFRA/Sub.Spec. Safeguard
EGM OC Monev Specialist /Sub.
Spec. Monev./Sub.Spec. Legal ! 3 26 |DaysiMan| 78 300,000 23,400,000 78 23,400,000
EGMOC MIS Specialist /Sub. 1| 3| 18 |DaysiMan| 54 300000 | 16,200,000 - - 54| 16,200,000

Soec. MIS




EGM OC Local Government

Specialist 1 3 16 |Days/Man| 48 300,000 14,400,000 - - 48 14,400,000
EGM OC Urban Planner 1 3 10 |Days/Man| 30 300,000 9,000,000 - - 30 9,000,000
EGM OC Livelihood Sepcialist 1 3 15 [Days/Man| 45 300,000 13,500,000 - - 45 13,500,000
ToT Pemandu Nasional -
a. In ClassTraining 1 6 135 |Days/Man| 810 600,000 486,000,000 - - 810 486,000,000
b. On the Job Training (Praktek 1 2 0 DaysMan| 0 600,000 ) A A
Lapang)
c. Sewa Bis 1 2 3 Days/unit 6 4,000,000 24,000,000 - - 6 24,000,000
d. Honor Nara Sumber 1 1 7 Days/Man 7 1,500,000 10,500,000 - - 7 10,500,000
e. Akomodasi Nara Sumber 1 1 7 Days/Man 7 1,000,000 7,000,000 - - 7 7,000,000
ToT Pemandu Nasional untuk ) )
Pelatihan khusus
a. In ClassTraining 1 4 201 |Days/Man| 804 600,000 482,400,000 - - 804 482,400,000
b ;’:ng;e JobTraining (Praktek | 4|5 | 506 |DaysiMan| 412 600,000 | 247,200,000 - - 412 | 247,200,000
c. Sewa Bis 1 2 Days/unit 6 4,000,000 24,000,000 - - 6 24,000,000
d. Honor Nara Sumber 1 1 Days/Man| 4 1,500,000 6,000,000 - - 4 6,000,000
e. Akomodasi Nara Sumber 1 1 Days/Man| 4 1,000,000 4,000,000 - - - - 4 4,000,000
Pelatihan Koordinator Kota 1 6 166 [Days/Man 996 600,000 597,600,000 6 166 996 | 597,600,000 996 597,600,000
Nara Sumber 1 1 4 |Days/Man| 4 1,500,000 6,000,000 1 4 4 6,000,000 4 6,000,000
Akomodasi Nara Sumber 1 1 4  |Days/Man| 4 1,000,000 4,000,000 1 4 4 4,000,000 4 4,000,000 -
Workshop E-Learning CB 1 3 49  |Days/Man| 148 600,000 88,800,000 - - 148 88,800,000
Nara Sumber 1 1 Days/Man| 4 1,500,000 6,000,000 - - 4 6,000,000
Akomodasi Nara Sumber 1 1 Days/Man| 4 1,000,000 4,000,000 - - 4 4,000,000
Eﬁlnzzrr“a”d“ Pemda dan City 1| 4 | 177 |DaysMan| 704 600,000 | 422,400,000 - - 704 | 422,400,000
Nara Sumber 1 1 6 Days/Man| 6 1,500,000 9,000,000 - - 6 9,000,000
Akomodasi Nara Sumber 1 1 6 Days/Man| 6 1,000,000 6,000,000 - - 6 6,000,000
Pelatihan Pemerintah Daerah 1 4 202 [Days/Man| 804 600,000 482,400,000 - - 804 482,400,000
Nara Sumber 1 1 6 Days/Man| 6 1,500,000 9,000,000 - - 6 9,000,000
Akomodasi Nara Sumber 1 1 6 |Days/Man| 6 1,000,000 6,000,000 - - 6 6,000,000
iif;';i‘a}?hzig‘:r'”tah Daerah 1| 4| 63 |Daysvan| 252 600,000 | 151,200,000 . . 252| 151,200,000
Nara Sumber 1 1 6 Days/Man| 6 1,500,000 9,000,000 - - 6 9,000,000
Akomodasi Nara Sumber 1 1 6 Days/Man| 6 1,000,000 6,000,000 - - 6 6,000,000
;é)r']l'g:;lgg:;;nPBegggatan dan 1 5 191 |Days/Man| 952 600,000 571,200,000 - . 952 571,200,000
Nara Sumber 1 1 Days/Man| 4 1,500,000 6,000,000 - - 4 6,000,000
Akomodasi Nara Sumber 1 1 Days/Man| 4 1,000,000 4,000,000 - - 4 4,000,000
ToT Pelatihan pembentukan & 1| 5 | 38 |Daysiman| 188 600,000 | 112,800,000 . . 188 112,800,000
pengembangan Federasi UPK
Honor Nara Sumber 1 1 2 Days/Man| 2 1,500,000 3,000,000 - - 2 3,000,000
Akomodasi Nara Sumber 1 1 2 Days/Man| 2 1,000,000 2,000,000 - - 2 2,000,000
(Té’gmpslrebr‘i‘;‘a‘ifgngw 1| 3| 4 |paysman| 122 600,000 | 73,200,000 . ] 2| 73200000
Nara Sumber 1 1 2 Days/Man| 2 1,500,000 3,000,000 - - 2 3,000,000
Akomodasi Nara Sumber 1 1 2 Days/Man| 2 1,000,000 2,000,000 - - - - 2 2,000,000
Training Material & Kits 1670|Pax 1670 150,000 250,500,000 1 306 370 55,500,000 370 55,500,000 1,300 195,000,000
Total 145 | 351 6212 14,472 | 73,450,000 | 7,237,012,000 4902 | 2,405,245,761 | 15 616 | 1,900 | 982,600,000 6,802 | 3,387,845,761 7,488 | 3,849,166,239




BREAKDOWN OF MISCELLANEOUS EXPENSES
111.2.3 Socialization

CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT TimelDayspersond  Unit | v Rate Amount | Vol Amount | Vol | |Days Amount | Vol Amount Vol Amount
Rp Rp
111.2.3| Socialization
1 | National Workshop
a. Participant 1| 3] 368 |man/days 550,000 - - - - -
Peserta 1 3| 179 |man/dayy 537 550,000 [ 295,350,000 | 537 295,350,000 537 295,350,000 | - -
b. Resources Person 1 15| person 15,000,000 - - - -
c. Press Conference 20 | person 300,000 - - 20 -
d. Kit 400 | exp 150,000 - - - -
2 | Kits (Include Copy,Doc) 173 Man/Even| 173 150,000 25,950,000 | 173 25,700,000 173 25,700,000 | - 250,000
3 | Honor Narasumber 11 3 6 |man/days 18 500,000 9,000,000 [ 18 9,000,000 18 9,000,000 [ - -
4 | Honor Narasumber/Motivator 1 1 2 |man/days 2 15,000,000 30,000,000 2 30,000,000 2 30,000,000 - -
5 | Radio Talk Show
a. Event 12 time - 6,000,000 - - - - -
b. Resources Person 12 man/days - 500,000 - - - - -
c. Duty Travel for Resources Person 12 manfeven] - 10,000,000 - - - - -
TRANING MODUL 1,880 50,000 94,000,000 [ 93 4,650,000 [ 1 11342 17,100,000 [ 94 21,750,000 | #HH 72,250,000
6 | Media TV
a. Talkshow 1 time - 350,000,000 - - - - -
b. Feature TV 1 time - 350,000,000 - - - - -
c. Resources Person 1 2 man/even| - 500,000 - - - - -
d. Duty Travel 1 1 Is - 10,000,000 - - - - -
7 | Field Media Visit
a. Event 31 3 6| time - 1,000,000 - - - - -
b. Duty Travel 3 6 man/even| - 5,000,000 - - - - -
8 | Media Gathering
a. Event 2 25| time - 500,000 - - - - -
b. Gathering Kits 50 pman/even| - 100,000 - - - - -
9 | Newsletter 9 1,110 exp - 12,000 - - - - -
Media Development for
Socialization Apctivities Support s ! i 60,000,000 - - 1 60,000,000
:;:mhzaﬂon Activities for a Slum ’ Is 1 19,920,000 i i 1 19,920,000
10 | Delivery of Newsletter 100,000
11 | Best Practice Book 1 1 exp 1 100,000 100,000 - - 1 100,000
12 | Exhibition 1 time 1 100,000,000 100,000,000 - - 1 100,000,000
13 | Familiarization/Review Mission | 4 s 1| 305000000 | 305,000,000 301,185,000 - | sotes000| 1 3,815,000
For ICDD Phase llI




14 | Exposure Study ( to Vietnam ) 1 Is 1 330,000,000 [ 330,000,000 330,000,000 330,000,000
15 | Exposure Study ( to India ) 1 Is 570,000,000 1)
Feasibility Study BDC (Business
16 [Development Cenre) and Study 1 Is 11 1,839,479,800 | 1,839,479,800 1,839,478,811 1,839,478,811 989
Credit,Saving Unions
17 | Feasibility Study UPK 1 Is 1 500,000,000 [ 500,000,000 1 500,000,000
SOCIALIZATION ACTIVITY MEI-DECEMBER 2015
| Film ICDD
a. Produksi 3 Is 3 350,000,000 | 1,050,000,000 700,000,000 1 350,000,000 1,050,000,000
b. Tayang TV Nasional 3 Is - 400,000,000 - - - -
c. Reproduksi 3 Is 3 50,000,000 150,000,000 3 150,000,000
d. Delevery #H Is 300 100,000 30,000,000 300 30,000,000
] Buku
1 | Program Lanjutan (3 buku ICDD)
a. Penyusunan (Editor, Layout, 3| 75000000 | 225,000,000 150,000,000 150,000,000 | 1 75,000,000
Fotografer)
:é;;acr;:;ate 8 bahasa (Inggrs, Arab, 9| 20000000 180,000,000 80,000,000 2| 40,000,000 120,000000| 3 60,000,000
c. Workshop 3 15,000,000 45,000,000 3 45,000,000
I [ WORKSHOP NASIONAL
3 | Orientasi 100-0-100 600,000
3 | Diseminasi E-Learing 600,000
3 | Evaluasi PPMK 600,000
3 | Evaluasi PLPBK 600,000
4 | Evaluasi 100-0-100 600,000
4 | Kemitraan 600,000
Narasumber Workshop Nasional
a. Motivator/Workshop Nasional 15,000,000
b. Narasumber Lokal 1,000,000
c. Press Conference 300,000
d. Kits 200,000
IV [ MEDIA RADIO

Talkshow




a. Event - 30,000,000 - - - - -
b. Resources Person - 1,000,000 - - - - -
c. Duty Travel for Resouces Person - 10,000,000 - - - - -
2 | Iklan
a. Add Lipst (prime time) 1 menit - 2,500,000 - - - - -
b. Spot (placement/prime time) 1 menit - 2,500,000 - - - - -
c. Produksi spot - 10,000,000 - - - - -
' MEDIA TV
1 | Talkshow
a. Event - 210,000,000 - - - - -
b. Duty Travel Narasumber - 10,000,000 - - - - -
c. Narasumber Talkshow - 1,000,000 - - - - -
2 | Produksi Filler 5 22,000,000 110,000,000 2 44,000,000 1 22,000,000 3 66,000,000 2 44,000,000
3 | Media Placement untuk Feature TV 2 150,000,000 300,000,000 - - 2 300,000,000
4 | Media Placement untuk Advetorial TV 2 150,000,000 300,000,000 - - 2 300,000,000
VI | SURAT KABAR
1 | Advetorial Surat Kabar Nasional (1/2 Hal, warna) - 620,000,000 - - - - -
2 | Iklan Edukasi - 300,000,000 - - - - -
VIl | FIELD MEDIA VISIT
a. Event - 1,000,000 - - - - -
b. Duty Travel - 5,000,000 - - - - -
VIl | MEDIUA GATHERING
a. Event - 600,000 - - - - -
b. Gathering Kits - 250,000 - - - - -
c. Duty Travel
IX | NEWS LETTER - 15,000 - - - - -
X Delivery News Letter - 100,000 - - - - -
SOCIALIZATION ACTIVITY JANUARI - SEPTEMBER 2016
1 | Lokakarya Nasional (Strakom)
a. Event 80 [ Man/D{ 160 700,000 112,000,000 - - 160 112,000,000
b. Kits 90 | pax 90 250,000 22,500,000 - - 90 22,500,000
¢. Nara Sumber 2 | Man/D; 2 15,000,000 30,000,000 - - 2 30,000,000
1 | Lokakarya BDC
a. Event 75 | Man/D{ 225 700,000 157,500,000 - - 225 157,500,000
b. Kits 75 250,000 18,750,000 - - 75 18,750,000
¢. Nara Sumber 2 15,000,000 30,000,000 - - 2 30,000,000




2 | Pengembangan Media Film
a. Produksi 1 Ls - 350,000,000 - - - - -
b. Reproduksi 2 1| Ls 1 50,000,000 | 50,000,000 } ; 1 50,000,000
c. Deliveri 1| 2| 00| Ls 100 100,000 | 10,000,000 ; N T 10,000,000
d. Penayangan di TV Berita 2 Ls 2| 400,000,000 | 800,000,000 . . 2 800,000,000
Nasional

3 | Advetorial Surat Kabar ol 1] 1L 1| 620,000,000 | 620,000,000 : : 1 620,000,000
Nasional (1/2 Hal, warna)

4 | Penyusunan Buku
a. Penyusunan (Editor, Layout, 1| Ls 1| 75000000 75,000,000 . . 1 75,000,000
Fotografer)
b. Translate 3 bahasa (Inggris, 1| Ls 3| 20000000| 60,000,000 . . 3 60,000,000
Avrab, Perancis)
¢. Workshop 1|Ls 1 15,000,000 | 15,000,000 ; ; 1 15,000,000
d. Pencetakan & Distribusi 1| Ls 1| 100,000,000 | 100,000,000 ; - 1 100,000,000
Pengembangan Media Film 1|Ls 1| 350,000,000 | 350,000,000 : : 1 350,000,000
Tutorial
Pengelolaan Pengetahuan (Best 1]Ls 1] 200,000,000 | 200,000,000 . ; 1 200,000,000
Practice)

7 | Communication Advocacy Budget 1|Ls 1| 2,412,050,000 | 2,412,050,000 | 1| 2,411,330,000 | # | - | - . 1| 2411330000 - 720,000
for Annual Meeting 2016

8 | Exposure Study to Jedah 1[Ls 1| 855,000,000 | 855,000,000 1 855,000,000

9 | Exposure Study to Belanda 1|Ls 1 718,768,200 718,768,200 1 718,768,200

0 | Exposure Study to Korea Selatan 1]|Ls 1 470,000,000 470,000,000 1 470,000,000

Total | 3,618 | 13,534,525,000 | #ttiitti| 837 | 6,220,693,811| 4| 4346 429,100,000 842 | 6,649,793,811 | #itt 6,455,574,189 |




BREAKDOWN OF MISCELLANEOUS EXPENSES
1Il.4. Complaint Resolution Unit

CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT | Time | Days |Persons |  Unit Vol Rate Amount Vol Amount Vol Amount Vol Amount Vol Amount
Rp Rp
1 Tel/Fax/Post Comsumable Months | 29 1,500,000 43,500,000 | 6.0 1,399,587 6 1,399,587 23| 42,100,413
2 Reporting exp 580 100,000 58,000,000 | 208 20,846,642 208 20,846,642 372| 37,153,358
3 Office Consumable Months | 29 1,000,000 29,000,000 | 14 12,053,000 14 12,053,000 15| 16,947,000
4 SMS Months | 29 200,000 5800,000 | 17 3,608,024 17 3,608,024 12 2,191,976
5 Computer Desktop Unit 3 7,500,000 22,500,000 3 22,500,000 3 22,500,000 - -
Total 670 10,300,000 | 158,800,000 | 248 60,407,253 248 60,407,253 422 98,392,747




BREAKDOWN OF MISCELLANEOUS EXPENSES

1ll.4. Printing Material and Delivery

CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Time | Days [Persons|  Unit Vol Rate Amount Vol Amount |Vol| Amount | Vol Amount Vol Amount
Rp Rp
1 | Socialization Material LS 1 1,500,200,000 1,500,200,000 636,230,112 - 636,230,112 1 863,969,888
2 | Training Material LS 1 1,500,960,000 1,500,960,000 20,394,000 - 20,394,000 1] 1,480,566,000
Total 2 3,001,160,000 | 3,001,160,000 656,624,112 656,624,112 2| 2,344,535,888




BREAKDOWN OF MISCELLANEOUS EXPENSES

1II.5. Aplication Development To Support Forecasting UPK (BATH-1)

CONTRACT AMENDMENT VIiI Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Time | Days [|Persons|  Unit Vol Rate Amount Vol Amount | Vol| Amount | Vol Amount Vol Amount
Rp Rp

1 | REMUNERATION LS 1 495,000,000 495,000,000 | 1.0 [ 492,500,000 10| 492,500,000 2,500,000
LS 1 171,350,000 171,350,000 . 171,350,000
2 | REIMBURSABLE LS 1 280,700,000 280,700,000 - 1 280,700,000
1 35,300,000 35,300,000 - 1 35,300,000
Total 4 982,350,000 982,350,000 492,500,000 492,500,000 1 489,850,000




BREAKDOWN OF MISCELLANEOUS EXPENSES

I1L.6. E-Filling
CONTRACT AMENDMENT VIl Previous Comulative This Invoice Up to this Invoice Balance
NO COST OF COMPONENT Time | Days [Persons]  Unit Vol Rate Amount Vol Amount Vol Amount | Vol Amount Vol Amount
Rp Rp
1 | REMUNERATION LS 1 90,000,000 90,000,000 - - 1 90,000,000
2 | REIMBURSABLE LS 1 85,000,000 85,000,000 | 1.0 85000000 | - 1.0 85,000,000 - -
Total 2 175,000,000 175,000,000 85,000,000 85,000,000 1 90,000,000




